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Executive Summary

The Ninth and Jefferson Building is being constructed as a public-private partnership.
The scope of the project includes a 14-story multi-purpose high-rise tower and five floors
of underground parking. The building will house specialty services at Harborview
Medical Center. Anticipated services in the building include the King County Medical
Examiner, neurosciences, orthopedics, a spine center, a sleep center, global
health/research laboratories, dry labs, clinical services, and the County’s Involuntary
Treatment Act courtroom. The building also has retail space and four floors of
underground parking for use by patients, visitors and the surrounding community. The
developer of the project is Wright Runstad and the General Contractor is Turner
Construction.

Jones Lang LaSalle is providing construction oversight and documentation of current
progress for the King County Auditor’s Office. Site visits and attendance of meetings for
the Ninth and Jefferson Building at HarborView Medical Center occur on a bi-monthly
basis.

As of mid-August 2008, fifty-five percent (55%) of the project core/shell and tenant
improvements construction has been completed compared to fifty percent (50%) last
month. The forecast for substantial completion remains unchanged from last month at
1/5/09. The final total development cost is estimated to be $184,247,886.

Scope Overview

The original scope of the project included approximately 600+ parking spaces and
440,000 GSF in the building. As of June 9, 2008, the parking garage had 650 parking
spaces and the actual GSF for the building is 437,999.

Core/Shell Construction Status

Building, site and off-site improvements continue in accordance with the construction
documents and local building authority of jurisdiction requirements. Current work
specifically related to underground utilities will be done on weekends in order to limit
impact to traffic flow in the area and around the campus.

The parking garage has a Temporary Certificate of Occupancy and has been available for
Harborview Medical Center use as of July 28, 2008.



Exterior closure (Close-in) of building continues to progress according to schedule.
Interior framing for the core/shell and tenant improvements continues along with the
rough in of MEP systems with no noticeable impacts to the substantial completion date.

Turner Construction is sending out a monthly neighborhood newsletter update to notify
the area residents of upcoming potential impacts.

Tenant Improvement Construction Status

Level 2

KCME & Pathology: Installation of overhead mechanical, electrical, and fire
protection systems are complete. Ceilings installed and walls being painted.

ITA Court: Installation of stud walls complete. Magnetic and acoustic
shielding from the radiology space is complete.

Level 3
University of Washington (UW) School of Medicine Labs: Installation of
overhead mechanical, sprinkler and electrical rough in is complete.

Mechanical and electrical wall rough-in activities are complete and sheetrock
being installed.

Levels 8,9 & 10

UW Medicine IT Services Offices — Installation of overhead piping, ductwork
and framing of full-height walls is underway.

Tenant Improvement Design Status

All tenant improvement design was originally expected to have been be completed by
August 30, 2008. However, as noted in Table 1, some tenant improvement design will not
be complete until October 15. Construction of the tenant improvements will proceed in
phases, moving up the tower as design is completed. See Table 1 for a status of tenant
bid package development.

Table 1 — T1 Design Summary by Package

Building | Design Package Number Construction Documents Estimated
Floor Completion or Completion Date
1 Pharmacy No program information available from

HMC currently, this is being developed
with no impact to overall project




Building | Design Package Number Construction Documents Estimated

Floor Completion or Completion Date
anticipated.
2 Package #1 (ITA Court, Pathology, | Complete — Under Construction
KCME)
3 Design Package #1 (UW School | Complete — Under Construction
of Medicine) Complete — Under Construction

Design Package #5 (remainder of
level 3)

4 Design Package #4 (Sleep Clinic) Complete — Bids in August

5 Design Package #4 (Spine Clinic) | Complete — Bids in August

6 Design Package #4 (Ortho Clinic) | Complete — Bids in August

7 (Eye Clinic) 10/15/08 estimated completion
8 Design Package #2 (IT Services) Complete — Under Construction
9 Design Package #2 (IT Services) Complete — Under Construction
10 Design Package #2 (IT Services) Complete — Under Construction
11 Design Package #4 (STD/Virology | Complete — Bids in August

Clinic)

12 Global Health Offices 10/15/08 estimated completion
13 Global Health Offices 10/15/08 estimated completion
14 Neurosciences Offices 10/15/08 estimated completion

Tl Package 3 and 4 — Guaranteed Maximum Price is anticipated to be established in late August 08
with a potential release date of September 08 or October 08.

Schedule Overview

Completion of all tenant spaces is projected for the third quarter of 2009. No adverse
impact to the project is anticipated if this date moves due to the phased occupancy of the
building.

Reports from the month continue to support the forecasted projections described in Table
2 below. No potential impacts affecting the project’s forecasted delivery dates were
brought to the attention of the team.

As of August 17, 2008, there are 94 remaining work days until substantial completion of core
and shell.

Table 2 — Substantial Completion** Date by Level

Level Current Forecast Previous Month Notes
Target Date Forecast Target
Date
Garage | July 1st, 2008 * Actual
1 Not Under Design | N/A Pharmacy - Please see notes
in above table.
2 January 5™, 2009 | January 5™, 2009




Level

Current Forecast
Target Date

Previous Month
Forecast Target
Date

Notes

3 January 5", 2009 | January 5", 2009
4 Bids in August (3/5/09 Anticipated) | Dependent upon bid results,
procurement of contracts to
winning bidder.
5 Bids in August (3/5/09 Anticipated)
6 Bids in August (3/5/09 Anticipated)
7 Currently  Under | N/A
Design
8 January 5", 2009 | January 5", 2009
9 January 5", 2009 | January 5", 2009
10 January 5", 2009 | January 5", 2009
11 Bids in August (3/5/09 Anticipated)
12 Currently Under | N/A
Design
13 Currently  Under | N/A
Design
14 Currently Under | N/A
Design
C/S January 5", 2009 | January 5", 2009

* Date is actual

** Substantial completion is described as HarborView Medical Center’s ability to gain beneficial occupancy of the building.
Allowing the move in process to begin, while construction activities related to finishing the building continue to be completed

Budget Overview

The original project budget including Core/ Shell, Tenant Improvements, King County
Overhead, and Art was $178,237,000.

Including the scope change to add the server room to the project, the total project cost is
$185,867,251.

Table 3 — Budget Forecast

Scope of Current Previous Month Notes
Work Forecast Forecast
Core and Shell | 100,198,000 100,198,000
Tenant 56,859,360 56,859,360
Improvements
Total Proiect Soft costs are included in Total Project
) 185,867,251 185,867,251 Cost but not in the Core/Shell or Tenant
Budget
Improvements Budgets.




Use of Project Contingency as of August 20, 2008

e Total Contractor’s Contingency: $3,973,521 - 35% is committed to date vs. 30% last
month.

e Total Owner Contingency: $1,320,000 - 95% committed to date (includes $1,070,000
for building wireless system) vs. 95% last month.

e Total General Contingency: $5,103,000 - 4% committed to date (this 4 % is the
$200,000 that was transferred to Joint Savings Contingency) vs. 0% last month.

e Tenant Design Contingency: $11,454,000. 1.4% committed to date vs. 1.4% last
month

Tenant Improvement Costs

T1 Package #1 - Negotiated GMP of $20,460,000. This package includes floors 2 and 3,
Lab and Specialty Services. This sum represents approximately 35% of the consolidated
TI budget and contingency. The space included in package #1 is 69,300 SF. The average
cost per square foot for this package is approximately $295 which is within the $312/SF
consolidated budget and contingency ($250/SF budget + 25% contingency = $312/SF)
contained in the tenant improvements budget.

TI Package # 2 - Negotiated GMP of $4,000,000. This package includes floors 8, 9 and
10, UW Medicine Information Technology Services. This sum represents approximately
7% of the consolidated T1 budget and contingency. The space included in package #2 is
58,044 SF. The average cost per square foot for this package is approximately $75, which
is within the $94/SF consolidated budget and contingency ($75/SF + 25% contingency =
$94/SF) contained in the tenant improvements budget.

TI Package #3 & 4 (Levels 4, 5, 6 & 11) — The package is currently is out for competitive
bid to four short-listed general contractors. Bids were due at the end of August 08 and
are currently being analyzed. Bid Package results will be released in September 08.

The estimated cost per square foot for the remaining TI packages is expected to be at, or
slightly above, the original allowances but within the total project cost anticipating the
use of the Tenant Improvement Design Contingency, and possibly the use of savings
from the construction of the shell and core. Continued oversight over project tenant
demands and value engineering is ongoing in order to keep the total project cost within
the budget.



General Observations

The project team continues working together to come up with pro-active solutions for
complex construction scope, schedule and budget issues as they arise. It is apparent the
relationship between developer, architect, contractor and owner representative is open
and fluid.



Contract T02739T

King County NJB Oversight

Date: 8/16/07

durable.

Budget or Schedule at

STATUS / ISSUES

NJB Building Construction (Issues to track)
|:|UMC moved ahead w/ med gas equipment without entire team sign off. Being resolved.

Will continue to track to be assured that final equipment is acceptable to HMC.

GENERAL OBSERVATIONS

1. All DPD depts have signed off on permit except Seattle Fire. Construction
has continued through creative, daily efforts of Turner and WCR.
2. Harborview appears to be working hard to provide WRC with Tenant Location

Harborview / Tenant Improvement Issues

Routine Tl team meetings are scheduled to begin in September.

Issues Open and/or Under Investigation

Schedule Status/Issues

Some Concern-Topic

TCCO 3 week schedule lead has been lost, construction continues on schedule.

Regional Elevator Org's are currently not keeping up with regional construction demand(s).
NBBJ is tracking and expediting Elevator issues with regionally slow Elevator Org's.

Qwest issue, HMC to meet with them and finalize order...HMC helping.
Structural Permit was not received by 8/2, but construction has continued under verbal

agreement with WRC. Agreement and detail will be in Sept. report.

Currently No Issue,
Follow up shows on

Only 12,000 SF has no specific tenant identified. Several are competing for this space.
WRC reports satisfied Tenant and Programming issues effecting 9/3 contract deadline.

and Programming data per contract dealine date for submission of same by 9/3.
Two tenants have approved and then reversed their programming decision, but
WRC believes that this situation is under control. This issue will be followed in

Sept. report.

3. Additional detail can be found in the August Summary Report.

|:|7/O7 Team to be present when top coat on deck is raked, concern it might be too rough & not

CHART PENDING

Risk Being Reviewed extended report.
ORIG KC DATE %
APPROVED CURRENT BUDGET FORCAST @ based on % REMAINING *
COST SUMMARY BUDGET THRU CO#3 COMPLETION COMMITMENTS  complete estimate) incomplete
SHELL AND CORE
ARCH. & ENGINEERING $4,472,000 $4,586,336 $4,586,336
CONSTRUCTION 99,798,000 $99,798,000 $99,798,000
MISCELLANEOUS 1,634,000 $1,634,000 $1,634,000
CONTINGENCY 5,103,000 $4,988,664 $4,988,664 Thru CO #3
PROJECT ADMINISTRATION 6,705,000 $6,705,000 $6,705,000
SUB-TOTAL $117,712,000 $117,712,000 $117,712,000 $23,542,400 $94,169,600
TENANT IMPROVEMENTS
TENANT IMPROVEMENT COST $47,423,000 $47,423,000 $47,423,000 $47,423,000
TENANT DESIGN 11,500,000 $11,500,000 $11,500,000 $185,755 11,314,246
SUB-TOTAL $58,923,000 $58,923,000 $58,923,000 $185,755 $58,737,246
SERVER ROOM = CO#1 & #2
CONST./AE/WR $6,922,057 $7,092,735 $7,092,735 Change Pending $6,922,057
CONTINGENCY $346,103 $171,103 $171,103 Interim use S&C $171,103
ESCALATION 389,856 389,856 $389,856 Contingency 389,856
SUB-TOTAL $7,658,016 $7,653,694 $7,653,694 $7,311,913
PROJECT TOTAL $184,293,016 $184,288,694 $184,288,694 $184,288,694

COST SUMMARY

TI Schedule Report
Detail being revised

PLAN START

PLAN FINISH

FORCAST@
COMPLETION

COMMITMENTS

FINISH VARIATION

% COMPLETE

PLANNING
ENGINEERING
CONSTRUCTION

Jones Lang LaSalle

Project Development Services
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